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Projected Work, Meetings Milestones.  

  Narrative  Key tasks/products.   
o Schedules being developed and key milestones will be added in future progress reports. 

 

Key Meetings • Will be noted in this report and the LBG BSF. 
Issues 
Technical: • None. 

Schedule • None. 

Funding: • None.   

 
 

     Site: Diamond Alkali OU#2, Lower Passaic River Study Area – Lower 8.3 Miles 
Remedial Design Oversight, New Jersey  

Phase:  Remedial Design (RD) Oversight 

Bill No.: 27083772 
Partial #1 

IAG No,:  DW96959085 
IAG Award Date: 11/14/16 

IAG Expiration Date: 11/3/23     Other Corps:  P2#463380 
FWI: 5J4802 

Reporting Period: From: 
November 22, 2016 

To: 
April 3, 2017 

EPA RPM 
Alice Yeh 

USACE PM 
Elizabeth Franklin 

Work Performed 
 
This Period  On 14 Nov 16, received IA 9085 initial funds, totaling $300,000.   

 
 Initiation of project within internal budget, schedule and tracking systems (P2 and CEFMS). 

 
 On 8 Dec 16, Task Order 0006 Modification 1 was awarded to LBG, totaling $275,000 on IA 9085 for Remedial 

Design Oversight (RD OS).  The total modification amount equaled $1,095,000 with funds from IA 9018 awarded to 
support Remedial Design.   

 
 Task Order 0006 

o On 9 Mar 17, reviewed and approved Invoice #3, totaling $136,712.29 for period 31 Dec 16 – 27 Jan 17.  Of 
this total, $121,090.58 support IA 9018 Remedial Design efforts, $4,174.56 support IA 9085 Remedial Design 
Oversight efforts and $11,447.48 support IA 2125 (Kern Statistical support, Battelle risk assessment and 
sample storage) efforts. 
 

 
Contractor Actions/ 
Accomplishments 

• Project Management: 
o Project initiation and establishment of subcontracts. 
o Participation in telephone conference calls with EPA, COE and project consultant team members.  

Preparation of Budget Status Forecast (BSF) and progress calls agendas. 
o Additional detail contained in LBG BSF #3 for period ending 27 Jan 17. 

 
• Remedial Design Oversight: 

o On 13 Jan 17, received Draft Remedial Design Work Plan; review underway. 
o On 20 Jan 17, completed review and submitted comments on the Project Management Plan. 
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IAG 9085 Summary:  Amendment Funding 

                       Current Action                                                                                         Cumulative 

          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  
30,000 - Initial 12/14/16 300,000 - $ 300,000 

 
 

Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Reimbursable Funding: Contract         
Contract  W912DQ-15-D-3017; LBG Task Order 0006         
Task Order 0006 Mod 1; awarded 8 Dec 16 $275,000.00 $4,174.56 $4,174.56 $270,825.44 
Subtotal - Summary of Contracts $275,000.00 $4,174.56 $4,174.56 $270,825.44 

Reimbursable Funding:  Kansas City Corps Labor $25,000.00 $0.00 $0.00 $25,000.00 

Subtotal - Summary of Labor/Travel $25,000.00 $0.00 $0.00 $25,000.00 
Grand Total - Contracts & Labor $300,000.00 $4,174.56 $4,174.56 $295,825.44 

 

IAG Description (block 13 of IAG) 

Base IAG:  OU2 Remedial Design Activities at the Diamond Alkali Co. (lower Passaic River study area – lower 8.3 miles) Superfund site, located in 
Essex and Hudson Counties, New Jersey (EPA ID: NJD980528996) 
 
 
Project Delivery Team 

Name Contact Information Responsibility 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Project Manager 

Josh Hill (816) 389-3827 Contract Specialist 
Shelley Thomas (816) 389-3842 Contracting Officer 
Irvin Gray (816) 389-3146 Attorney 

 
Elizabeth Franklin, Project Manager  
Date Prepared:  15 June 2017 



Diamond Alkali OU#2, Lower Passaic River Study Area - Lower 8.3 Miles: 
Remedial Design Oversight, 

DW96959085;
USACE/Contract Expenditures

Thru: 3 Apr 2017
Partial Bill 1

IAG 9085 LPR RD OS_Bill 1_Nov_2016 to Mar 2017.xlsx
1 of 1

Updated: 15 June 2017

FY 17
Bill Number==> 1

Item Nov-16 Nov 16 - Mar 17 Totals
Travel Expenses 0.00 0.00
Other: Reproduction Services/MIPRs for Labor 0.00 0.00
Departmental Overhead 0.00 0.00
General/Administrative Overhead 0.00 0.00
Labor 0.00 0.00
USACE Labor/Travel & M&S Fee; monthly total 0.00
Cumulative USACE Labor/Travel: 0.00 0.00
IAG Funding Received: Labor/Travel 25,000.00 25,000.00
IAG Funding Received: Contract 275,000.00 275,000.00
Contracts Awarded 275,000.00 275,000.00

Monthly Invoiced Amount: Contract 4,174.56
Cumulative Invoiced Total: Contract 4,174.56
Cumulative Invoiced Total: Labor and Contract 4,174.56
Remaining IAG $$ (labor and contract funds available) 300,000.00 295,825.44  

Total IAG Amount==>
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Lower Passaic River Restoration Project OU#2

IAG Funding: Total

Cumulative Invoiced Total: Contract

Cumulative Invoiced Total: Labor and Contract
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